

Project Requirements Document

The Tamiym Workshop: Custom Apparel & Fundraising Platform

January 16, 2026

Contents

1	Executive Summary	4
2	Project Overview	4
3	Scope of Work	5
3.1	In-Scope Components	5
3.2	Out of Scope	6
4	Key Features and Capabilities	7
4.1	Product Browsing and Discovery	7
4.2	Design Workshop and Product Customization	7
4.3	Checkout and Order Management	8
4.4	Fundraising Campaign Management	8
4.5	Customer Account and Settings Management	8
4.6	Admin Dashboard and Operational Management	9
4.7	Basic Analytics and Reporting	9
5	User Roles and Access	9
5.1	Guest Users	10
5.2	Registered Customers	10
5.3	Fundraiser Organizers	10
5.4	Administrative Users	11
5.5	Access Boundaries and Responsibilities	11
6	Non-Functional Requirements	11
6.1	Usability and User Experience	11
6.2	Performance and Responsiveness	12
6.3	Security and Data Protection	12
6.4	Reliability and Availability	13
6.5	Scalability and Growth Considerations	13
6.6	Browser and Device Support	13
6.7	Maintainability and Extensibility	13
7	Assumptions and Dependencies	14
7.1	Design and Specification Assumptions	14
7.2	Content and Data Assumptions	14
7.3	Third-Party Services and Integrations	14
7.4	Operational and Administrative Assumptions	15
7.5	Legal and Compliance Assumptions	15
7.6	Timeline and Collaboration Assumptions	15
8	Risks and Mitigation Strategies	15
8.1	Design Workshop Complexity	16
8.2	Fundraising Campaign Misuse or Compliance Issues	16

8.3	Payment and Checkout Dependencies	16
8.4	Operational and Administrative Overhead	16
8.5	Scope Expansion and Feature Creep	17
8.6	User Adoption and Usability Challenges	17
8.7	Data Growth and Reporting Limitations	17
9	Project Timeline	17
9.1	Delivery Target	17
9.2	High-Level Project Phases	18
9.3	Timeline Assumptions	18
10	Deliverables	19
10.1	Primary Deliverables	19
10.2	Supporting Deliverables	19
10.3	Exclusions	19
11	Acceptance Criteria	20
11.1	Functional Acceptance	20
11.2	Design and Usability Acceptance	20
11.3	Quality and Stability Acceptance	20
11.4	Review and Sign-Off Process	20
12	Next Steps and Sign-Off	21
12.1	Next Steps	21
12.2	Sign-Off	21

1 Executive Summary

This document outlines the requirements for the design and development of a custom apparel and fundraising web platform. The platform enables individuals, organizations, and groups to create, customize, and order branded apparel while also supporting fundraising initiatives through merchandise sales.

The primary objective of the project is to deliver a user-friendly, visually engaging, and commercially viable solution that allows customers to browse products, customize designs using an interactive design workshop, place orders, and manage their purchases through a centralized dashboard. In parallel, the platform provides dedicated fundraising functionality to support campaigns, collections, and impact tracking.

The project will be implemented based on a client-provided design specification (Figma), which defines the visual layout, user experience, and primary interaction patterns. The implementation will prioritize functional accuracy, consistency with the approved designs, and a high standard of usability across modern web browsers and devices.

This requirements document serves as a shared reference between stakeholders, designers, and developers, ensuring alignment on scope, expectations, and deliverables prior to implementation.

2 Project Overview

The project involves the development of a complete, out-of-the-box (OOTB) web platform for custom apparel ordering, product personalization, and fundraising. The platform is designed to serve both individual customers and organizations seeking to create branded merchandise for personal use, events, or fundraising initiatives.

At a high level, the platform consists of:

- **Public Website** — a marketing-facing site presenting the brand, product offerings, and fundraising value proposition.
- **Customer Dashboard** — an authenticated area where users can browse products, create and manage designs, place orders, track order status, and manage account settings.
- **Design Workshop** — an interactive customization experience that enables users to apply text and artwork to supported products, select product colors and sizes, and preview designs prior to purchase.
- **Checkout and Orders** — a purchase flow for shipping information collection, payment processing (where applicable), order confirmation, and post-purchase order tracking.
- **Fundraising Module** — tools for organizers to create fundraising campaigns, configure campaign settings, share campaign links, and track campaign performance.
- **Admin Dashboard** — an internal interface for product, order, inventory, and campaign administration, as well as content moderation and platform oversight.

The platform will be implemented based on client-provided design specifications (Figma), which define the core layout, interaction patterns, and user experience. The implementation will prioritize functional accuracy, usability, and consistency with the approved designs.

The success of the project will be measured by:

- Accurate implementation of the approved design specifications across customer and admin experiences.
- A smooth and intuitive product browsing, customization, and checkout journey.
- Reliable handling of orders, fundraising campaigns, and operational workflows.
- A scalable foundation that supports future feature enhancements and reporting needs.

3 Scope of Work

This section defines the functional scope of the project based on the approved designs and agreed requirements. The scope is structured to clearly outline what is included in the initial implementation and to set expectations around system boundaries. The goal is to deliver a complete, usable product out-of-the-box (OOTB), including essential administrative tools required to operate the platform.

3.1 In-Scope Components

The following components are included within the scope of this project:

- **Public Website**
 - Home, About, Products, and Fundraising informational pages
 - Marketing content and calls-to-action aligned with the provided designs
- **Customer Dashboard**
 - Authenticated navigation (desktop and mobile views where applicable)
 - Account profile management and settings (e.g., personal info, password, shipping details)
 - Access to product browsing, design creation, orders, and fundraising sections
- **Product Browsing**
 - Product listing and filtering by category
 - Product detail pages with supported size and color options
 - Related products presentation where shown in the designs
- **Design Workshop**
 - Interactive design interface for customizing apparel
 - Support for uploading artwork and adding text (as shown in the designs)
 - Product color and size selection within the workshop experience
 - Preview of front/back/sleeve views where applicable
 - Save and share design actions (as defined in the designs)

- **Checkout and Orders**

- Shipping information collection
- Payment method selection (as applicable to the target market and client requirements)
- Order confirmation/success states and post-purchase navigation
- Order history and order detail views (including order status progression where shown)

- **Fundraising Features**

- Fundraiser creation workflow (e.g., select & design, story, settings)
- Fundraiser configuration (organizer details, timeline/dates, payout configuration, delivery options)
- Customer-facing fundraiser links/pages for browsing and purchasing fundraiser items
- Fundraiser tracking views (campaign status, basic performance indicators where applicable)

- **Admin Dashboard (Operational Tools)**

- **Order management:** view/search orders, update statuses, handle exceptions (e.g., cancellations/refunds where policy allows), and view order details
- **Product management:** create/update product listings, categories, pricing inputs, product availability controls
- **Inventory management:** track stock availability inputs where relevant, manage variants (size/color), and mark items as out-of-stock
- **Fundraiser administration:** view campaigns, approve/disable campaigns as needed, and handle basic organizer support workflows
- **Moderation:** basic controls to review and manage user-generated content (e.g., uploaded artwork/designs) and user accounts, including the ability to flag, restrict, or remove content based on agreed policies
- **Access control:** admin login and role-based permissions for administrative responsibilities

- **Basic Analytics & Reporting (OOTB)**

- Simple operational dashboards (e.g., orders placed over time, revenue summaries, campaign performance snapshots)
- Basic filtering (e.g., by date range, campaign, product)
- Export of key reports (e.g., CSV download) where appropriate

3.2 Out of Scope

The following items are explicitly excluded from the initial scope unless otherwise agreed in writing:

- Native mobile applications (iOS/Android) beyond responsive web experiences

- Deep third-party logistics integrations (e.g., real-time courier tracking APIs) unless specified
- Advanced business intelligence (BI) and custom reporting pipelines beyond basic OOTB dashboards
- Complex warehouse management or multi-location inventory optimization
- Custom font licensing procurement and proprietary artwork creation (unless provided by the client)
- Post-launch marketing, SEO campaigns, or growth management services

4 Key Features and Capabilities

This section outlines the primary features and capabilities of the platform from a user and operational perspective. The descriptions focus on functional behavior and expected outcomes rather than technical implementation details. All features described below are aligned with the approved design specifications.

4.1 Product Browsing and Discovery

The platform provides users with a structured and intuitive product browsing experience that allows them to explore available apparel items before initiating customization or purchase.

Key capabilities include:

- Product listing views with visual previews and category-based navigation
- Individual product detail pages displaying images, descriptions, pricing information, and supported size and color options
- Presentation of related or recommended products to support discovery and upsell opportunities

The browsing experience is designed to be familiar and accessible, reducing friction for first-time users while supporting efficient navigation for returning customers.

4.2 Design Workshop and Product Customization

The Design Workshop is a core feature of the platform, enabling users to personalize apparel items prior to purchase or fundraising use.

Capabilities include:

- Uploading custom artwork files for placement on supported products
- Adding and editing text elements, including positioning and basic styling
- Selecting product colors and supported size variants
- Switching between product views (e.g., front, back, sleeve) where applicable
- Real-time visual preview of designs within defined product areas
- Ability to save designs for later use and duplicate designs for iteration

The Design Workshop experience is intended to balance flexibility with simplicity, providing clear visual feedback while maintaining consistency with production constraints.

4.3 Checkout and Order Management

The platform supports a complete ordering flow that enables users to finalize purchases efficiently and track order progress after checkout.

Key capabilities include:

- Collection of shipping and delivery information
- Selection of available payment methods as defined by the business
- Order summary review prior to confirmation
- Order success and confirmation states with clear next steps
- Order history and detailed order views within the user dashboard
- Visibility into order status progression (e.g., placed, processing, delivered)

This flow is designed to minimize abandonment while ensuring transparency around costs, delivery expectations, and order status.

4.4 Fundraising Campaign Management

The fundraising module enables individuals and organizations to raise funds through the sale of custom merchandise.

Core capabilities include:

- Creation of fundraising campaigns using a guided, multi-step workflow
- Selection and customization of campaign products via the Design Workshop
- Configuration of campaign details such as title, description, timeline, delivery method, and payout preferences
- Generation of customer-facing fundraiser pages with shareable links
- Support for campaign-specific pricing and profit estimation
- Basic tracking of campaign performance and progress toward goals

The fundraising experience is designed to be accessible to non-technical users, allowing organizers to focus on storytelling, outreach, and engagement.

4.5 Customer Account and Settings Management

Registered users have access to account management tools that allow them to maintain their personal information and preferences.

Capabilities include:

- Profile management (e.g., name, contact details, profile image)

- Password and authentication credential updates
- Management of saved shipping addresses
- Access to saved designs and past orders

These features ensure users can independently manage their accounts without administrative intervention.

4.6 Admin Dashboard and Operational Management

The platform includes an administrative dashboard that enables internal users to operate and maintain the system on an ongoing basis.

Admin capabilities include:

- Order administration, including viewing, searching, and updating order records and statuses
- Product and catalog management, including creation and maintenance of products, variants, and availability
- Inventory oversight, including visibility into stock levels and variant availability where applicable
- Fundraiser administration, including reviewing, approving, disabling, or assisting with campaign management
- User and content moderation tools for reviewing user-generated content and managing user access where required

The admin dashboard follows the same general style guide as the customer-facing dashboard to ensure usability and consistency.

4.7 Basic Analytics and Reporting

To support day-to-day operational decision-making, the platform provides basic analytics and reporting capabilities out-of-the-box.

These include:

- High-level operational metrics such as order volume, revenue summaries, and campaign performance indicators
- Simple filtering options (e.g., date range, product, campaign)
- Export of selected reports in common formats (e.g., CSV) where applicable

These analytics are intended to provide visibility into platform activity without introducing the complexity of advanced business intelligence systems.

5 User Roles and Access

This section outlines the primary user roles supported by the platform and the capabilities associated with each role. The purpose of this section is to clarify responsibilities, access boundaries, and expected interactions with the system from a functional perspective.

5.1 Guest Users

Guest users are visitors who access the platform without creating an account or logging in.

Guest users are able to:

- Browse public website content, including marketing pages and product listings
- View individual product detail pages
- Access publicly available fundraising campaign pages via shared links

Guest users are not able to:

- Create or save product designs
- Place orders
- Create or manage fundraising campaigns

The guest experience is designed to encourage exploration while clearly guiding users toward account creation when deeper interaction is required.

5.2 Registered Customers

Registered customers are users who have created an account and can access the authenticated customer dashboard.

Registered customers are able to:

- Browse and view all available products
- Create, edit, save, duplicate, and manage custom designs
- Place orders for customized or standard products
- Complete checkout and payment flows where applicable
- View order history and track order status
- Manage personal profile information, passwords, and shipping details

Registered customers may also participate in fundraising campaigns by purchasing campaign products through customer-facing fundraiser pages.

5.3 Fundraiser Organizers

Fundraiser organizers are registered users who create and manage fundraising campaigns on the platform.

In addition to standard customer capabilities, fundraiser organizers are able to:

- Create fundraising campaigns using the guided campaign setup workflow
- Select and customize campaign products through the Design Workshop
- Configure campaign details such as campaign title, description, timeline, delivery method, and payout preferences

- Set pricing for campaign products and view estimated profit projections
- Access campaign-specific views showing basic performance and progress

Fundraiser organizers are responsible for the accuracy of campaign information and for complying with any applicable policies defined by the platform.

5.4 Administrative Users

Administrative users are internal platform operators responsible for maintaining, moderating, and overseeing the platform's operation.

Administrative users are able to:

- View and manage customer orders, including updating order statuses
- Create, update, and manage product listings and categories
- Manage inventory-related information such as product variants and availability
- Review and administer fundraising campaigns, including approving, disabling, or assisting with campaign management
- Perform basic moderation actions on user-generated content and user accounts in accordance with platform policies
- Access basic analytics and reporting dashboards for operational oversight

Administrative access is restricted to authorized users and is intended solely for platform operations and support purposes.

5.5 Access Boundaries and Responsibilities

Each user role is limited to the capabilities necessary to perform its intended functions. The platform enforces clear separation between customer-facing and administrative activities to ensure data integrity, security, and operational control.

Role definitions and access levels may be refined over time as the platform evolves, but any changes will preserve the core distinction between customers, organizers, and administrators as defined in this document.

6 Non-Functional Requirements

This section describes the non-functional requirements of the platform. These requirements define the quality attributes, performance expectations, and operational characteristics of the system, independent of specific feature behavior or technical implementation details.

6.1 Usability and User Experience

The platform shall provide a clear, intuitive, and consistent user experience across all supported areas of the system.

Key usability requirements include:

- Consistent visual styling and interaction patterns across public pages, customer dashboards, fundraising views, and administrative interfaces
- Clear navigation and page hierarchy that enables users to locate features and information with minimal effort
- Responsive layouts that adapt to common desktop, tablet, and mobile screen sizes, in alignment with the approved designs
- Clear feedback for user actions such as form submissions, saves, successful purchases, and error conditions

The Design Workshop experience shall prioritize clarity and responsiveness to ensure users can confidently preview and adjust designs before purchase.

6.2 Performance and Responsiveness

The platform shall be designed to deliver acceptable performance under expected usage conditions.

Performance requirements include:

- Page loads and primary interactions should complete within reasonable timeframes under normal operating conditions
- Interactive features such as product browsing and the Design Workshop should remain responsive during typical user workflows
- Administrative dashboards and reporting views should load efficiently, even as data volumes grow over time

The system is not required to support real-time or sub-second guarantees but should provide a smooth and reliable user experience suitable for commercial use.

6.3 Security and Data Protection

The platform shall implement appropriate safeguards to protect user data and system integrity.

Security-related requirements include:

- Secure authentication and account access for registered users and administrative users
- Protection of sensitive information such as account credentials and payment-related data
- Logical separation between customer-accessible functionality and administrative capabilities
- Measures to prevent unauthorized access, misuse, or data leakage

Payment processing shall rely on trusted third-party providers where applicable, and the platform shall not store sensitive payment details beyond what is necessary for operational purposes.

6.4 Reliability and Availability

The platform shall be designed to operate reliably under normal usage conditions.

Reliability requirements include:

- Stable operation during typical user activity, including browsing, customization, checkout, and order management
- Graceful handling of errors, including informative messaging where appropriate
- Preservation of user data such as saved designs, orders, and campaign configurations

The system is expected to be available during standard operating hours, subject to planned maintenance and external service dependencies.

6.5 Scalability and Growth Considerations

The platform shall be designed with future growth in mind.

Scalability considerations include:

- Ability to support increasing numbers of users, products, orders, and fundraising campaigns over time
- Ability to extend reporting and analytics capabilities beyond the basic out-of-the-box features defined in this document
- Ability to introduce additional product types, customization options, and administrative workflows in future phases

While advanced scalability solutions are not required as part of the initial delivery, the system should avoid design decisions that unnecessarily limit future expansion.

6.6 Browser and Device Support

The platform shall support modern web browsers and devices.

Support requirements include:

- Compatibility with current versions of major desktop browsers (e.g., Chrome, Firefox, Safari, Edge)
- Functional support for modern mobile browsers through responsive web design
- No requirement for legacy browser support unless explicitly agreed

6.7 Maintainability and Extensibility

The platform shall be structured to support ongoing maintenance and future enhancements.

Maintainability requirements include:

- Clear separation between user-facing functionality and administrative tools
- Ability to update content, products, and campaigns without requiring code changes
- Ability to introduce new features and refinements in a controlled and predictable manner

7 Assumptions and Dependencies

This section outlines the assumptions and external dependencies that underpin the successful delivery of the project. These assumptions are intended to clarify responsibilities, reduce ambiguity, and ensure alignment between stakeholders throughout the development process.

7.1 Design and Specification Assumptions

The project is based on client-provided design specifications, including layouts, user flows, and interaction patterns defined in Figma.

The following assumptions apply:

- The provided designs represent the authoritative reference for visual layout, user experience, and functional intent
- The implementation will aim to achieve functional and visual parity with the approved designs
- Any material changes to designs after development has commenced may require reassessment of scope, timeline, or cost

Minor design clarifications or adjustments required for technical feasibility or usability may be proposed during implementation, subject to client approval.

7.2 Content and Data Assumptions

The following assumptions apply to platform content and operational data:

- Product information, imagery, descriptions, and pricing inputs will be provided or approved by the client
- Fundraising campaign content (titles, descriptions, imagery, videos) is the responsibility of campaign organizers
- The platform is not responsible for the accuracy or legality of user-provided content beyond basic moderation controls

The quality and completeness of provided content may affect timelines and final presentation.

7.3 Third-Party Services and Integrations

The platform relies on third-party services for certain functionality.

Assumptions include:

- Payment processing will be handled by third-party providers appropriate to the target market and agreed business requirements
- Availability, performance, and compliance of third-party services are outside the direct control of the platform
- Changes to third-party service terms, APIs, or availability may require system updates or adjustments

Any additional third-party integrations beyond those implied by the designs will be treated as out-of-scope unless explicitly agreed.

7.4 Operational and Administrative Assumptions

The following operational assumptions apply:

- Administrative users will be responsible for day-to-day platform operations, including order management, product maintenance, and moderation activities
- Platform policies governing acceptable content, refunds, cancellations, and fundraising compliance will be defined by the client
- The platform will provide tools to support administration but will not replace operational decision-making or customer support processes

7.5 Legal and Compliance Assumptions

The platform is intended to operate as a software system and does not provide legal, financial, or regulatory advice.

Assumptions include:

- The client is responsible for ensuring compliance with applicable laws, regulations, and tax requirements in the jurisdictions where the platform operates
- Fundraising activities conducted through the platform must comply with local fundraising, charitable, and consumer protection regulations
- The platform will support compliance through configuration and data capture where applicable but does not enforce jurisdiction-specific rules beyond agreed requirements

7.6 Timeline and Collaboration Assumptions

Successful delivery of the project depends on timely collaboration between stakeholders.

Assumptions include:

- Client feedback and approvals will be provided within agreed review windows
- Delays in approvals, content delivery, or clarification may impact project timelines
- Ongoing communication will be maintained to address questions, risks, and clarifications as they arise

8 Risks and Mitigation Strategies

This section identifies key risks associated with the delivery and operation of the platform and outlines mitigation strategies to reduce their potential impact. The intent of this section is not to enumerate all possible risks, but to highlight areas of complexity and demonstrate proactive planning.

8.1 Design Workshop Complexity

Risk: The interactive Design Workshop introduces complexity due to custom artwork uploads, text placement, multiple product views (e.g., front/back/sleeve), and real-time visual previews. User expectations around design accuracy may exceed what is technically or operationally feasible for production.

Mitigation:

- Clearly communicate that on-screen previews are visual approximations of final printed output
- Constrain design placement to predefined printable areas
- Provide clear feedback and validation within the design workflow
- Align supported customization options strictly with the approved designs

8.2 Fundraising Campaign Misuse or Compliance Issues

Risk: Fundraising functionality may be misused or may introduce regulatory and compliance concerns depending on jurisdiction.

Mitigation:

- Provide administrative tools to review, approve, disable, or moderate fundraising campaigns
- Require organizers to supply key campaign information and accept platform terms
- Clearly state that campaign organizers are responsible for compliance with applicable regulations

8.3 Payment and Checkout Dependencies

Risk: Reliance on third-party payment providers introduces dependencies related to availability, transaction failures, and changes to external services.

Mitigation:

- Use established and widely adopted payment providers
- Provide clear user messaging in the event of payment failures
- Avoid storing sensitive payment information within the platform

8.4 Operational and Administrative Overhead

Risk: Without appropriate tooling, operational tasks such as order management, inventory updates, and moderation could become resource-intensive.

Mitigation:

- Provide a centralized admin dashboard for core operational workflows
- Include search, filtering, and basic reporting to support day-to-day operations
- Ensure administrative interfaces follow the same usability principles as customer-facing views

8.5 Scope Expansion and Feature Creep

Risk: Additional feature requests or refinements beyond the agreed scope may arise during development or after initial delivery.

Mitigation:

- Maintain this document as the authoritative reference for scope definition
- Evaluate new requests through a structured change review process
- Prioritize delivery of agreed core functionality before considering enhancements

8.6 User Adoption and Usability Challenges

Risk: Users may find certain workflows (e.g., customization or fundraising setup) confusing or time-consuming, leading to reduced engagement.

Mitigation:

- Align implementation closely with the provided designs and interaction patterns
- Provide clear instructional text and contextual guidance where needed
- Use success states and progress indicators to reinforce completion

8.7 Data Growth and Reporting Limitations

Risk: As platform usage grows, basic analytics and reporting views may become insufficient for deeper business insights.

Mitigation:

- Limit initial analytics to clearly defined operational metrics
- Design reporting features to be extensible in future phases
- Clearly distinguish between basic out-of-the-box reporting and advanced analytics that may require additional effort

9 Project Timeline

This section outlines the high-level project timeline and delivery expectations. The project is scheduled with a fixed delivery target, subject to timely client collaboration, approvals, and content availability.

9.1 Delivery Target

The project is expected to be completed and delivered by **28/02/2026**. The timeline assumes a project start date of **16/01/2026** and is based on a focused delivery schedule aligned with the approved scope and design specifications.

This delivery target is contingent upon:

- Timely feedback and approvals from the client

- Prompt resolution of design clarifications
- Availability of required content and configuration inputs

Delays in any of the above may impact the final delivery date.

9.2 High-Level Project Phases

The project will be delivered across the following high-level phases:

Phase 1: Alignment and Finalization (Mid January)

- Final confirmation of requirements and scope
- Review and clarification of design specifications
- Finalization of delivery plan and milestones

Phase 2: Core Implementation (Late January to Mid February)

- Implementation of public website and customer-facing dashboards
- Development of product browsing, design workshop, checkout, and fundraising functionality
- Implementation of administrative dashboards and operational tools

Phase 3: Testing and Refinement (Mid to Late February)

- Functional testing of core user and admin workflows
- Bug fixes and refinement based on internal review
- Validation against approved designs and requirements

Phase 4: Final Delivery and Handover (End of February)

- Final review with the client
- Delivery of the completed platform
- Handover documentation and access where applicable

9.3 Timeline Assumptions

The timeline outlined above assumes:

- No material changes to the agreed scope after development begins
- Design specifications remain stable throughout the implementation phase
- Client feedback is provided within reasonable review windows

Any significant scope changes, delays in approvals, or additional requirements introduced after project commencement may require timeline reassessment.

10 Deliverables

This section defines the tangible outputs to be delivered as part of the project. The deliverables are intended to provide a complete, usable, and deployable platform that aligns with the agreed scope and design specifications.

10.1 Primary Deliverables

The following primary deliverables are included in the project:

- **Web Application**

- A fully functional, responsive web platform implementing the customer-facing website and authenticated user dashboard
- Implementation aligned with the approved design specifications and defined feature scope

- **Design Workshop**

- Interactive customization experience for supported products
- Support for text, artwork uploads, color selection, and product view switching as defined in the designs

- **Fundraising Module**

- Fundraiser creation and management functionality
- Customer-facing fundraiser pages and campaign tracking views

- **Admin Dashboard**

- Administrative interfaces for order, product, inventory, and fundraising management
- Moderation tools and access-controlled administrative functionality
- Basic analytics and reporting dashboards as defined in scope

10.2 Supporting Deliverables

The following supporting deliverables are also included:

- Deployment-ready build of the application
- Basic configuration and setup documentation where applicable
- Access credentials or handover information required to operate the platform

10.3 Exclusions

The following items are not included as deliverables unless explicitly agreed in writing:

- Ongoing operational support or customer service
- Post-launch feature development beyond the agreed scope
- Advanced analytics, custom reporting, or data science deliverables
- Marketing materials or content creation beyond what is provided by the client

11 Acceptance Criteria

This section defines the criteria used to determine successful completion and acceptance of the project. Acceptance is based on functional completeness, alignment with approved designs, and adherence to the requirements outlined in this document.

11.1 Functional Acceptance

The platform will be considered functionally complete when:

- All in-scope features described in this document are implemented and accessible to the appropriate user roles
- Core user workflows, including product browsing, customization, checkout, order tracking, fundraising creation, and administration, function as intended
- Administrative workflows for order, product, inventory, and fundraising management are operational

11.2 Design and Usability Acceptance

The platform will be considered acceptable from a design and usability perspective when:

- The implementation aligns with the approved design specifications provided by the client
- Visual layout, navigation, and interaction patterns are consistent across customer-facing and administrative interfaces
- Minor visual variations required for technical feasibility do not materially alter the intended user experience

11.3 Quality and Stability Acceptance

The platform will be considered acceptable from a quality standpoint when:

- Core functionality operates without critical defects
- Common user actions do not result in application crashes or data loss
- Errors are handled gracefully with appropriate user feedback

11.4 Review and Sign-Off Process

Upon delivery, the client will be provided with an opportunity to review the platform against the agreed requirements.

The review process includes:

- A review period to identify any issues or discrepancies relative to this document
- Resolution of agreed defects or clarifications
- Formal acceptance sign-off upon satisfaction of the acceptance criteria

Issues that fall outside the agreed scope or represent new feature requests may be addressed through a separate change or enhancement process.

12 Next Steps and Sign-Off

This section outlines the immediate next steps following agreement on this Project Requirements Document and defines the formal sign-off process.

12.1 Next Steps

Upon approval of this document, the following actions will take place:

- Confirmation of the final scope and requirements as defined in this document
- Alignment on delivery milestones and review checkpoints
- Commencement or continuation of implementation activities
- Establishment of communication and feedback channels for the duration of the project

Any changes requested after approval of this document will be assessed through a structured change review process and may impact scope, timeline, or cost.

12.2 Sign-Off

This document serves as the authoritative reference for the scope, features, and expectations of the project. Approval of this document indicates agreement with the requirements, assumptions, and delivery approach outlined herein.

Client Approval

Name: _____

Signature: _____

Date: _____

Service Provider Approval

Name: _____

Signature: _____

Date: _____